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SunGard Banner software

Oracle software and operating system

Banner Roadmap FY 09 July, 2008

Jul 08 - Jan 09

Waiting for SunGard

decision re: VMS support

Jul 10 - Apr 11

Modifications needed for possible 

new OS such as Linux, including 

replacing job submissions system

Prepare for Banner v9 

Jan 10 - Jun 10

Banner v8 in

production environment

Modifications needed for

database server 

replacement

Jan 09 - Jun 09

Banner v8 in

test environment

Jul 09 - Dec 09

FY10 FY11FY09

Jul 08 - Dec 08

New SAN storage

arrays in production

Acquire new server

environment

Jan 09 - Jun 09

Implement new server

environment

Jul 09 - Jul 10

Possible re-implementation 

of Banner on new 

OS, such as Linux, in TEST

Jul 08 - Dec 08

Oracle 10gR2 

database upgrade needed 

for Banner v8

Jul 10 - Mar 11

Possible move to new operating 

system dependent on SunGard 

decision on VMS support

Oracle 11g database upgrade?

Jan 09 - Jun 09

Evaluate OS 

alternatives

based on SunGard

support announcement
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Hardware
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